Date	Contractor Name	Labour		Mason		Carpenter		Helper	
		Full Day	O.T HRS	Full Day	O.T HRS	Full Day	O.T HRS	Full Day	O.T HRS
02-01-2023	Toliya	13	03	03	0	01	0	0	0
03-01-2023	Toliya	12	03	03	06	01	0	0	0
04-01-2023	Toliya	11	03	02	0	0	0	0	0
05-01-2023	Toliya	14	02	03	0	01	0	0	0
06-01-2023	Toliya	14	03	03	0	01	0	0	0
07-01-2023	Toliya	14	02	03	0	01	0	0	0
08-01-2023	Toliya	08	08	03	06	0.5	0	0	0
09-01-2023	Toliya	14	02	03	02	01	0	0	0
10-01-2023	Toliya	14	03	03	0	01	0	0	0
11-01-2023	Toliya	14	02	03	0	01	0	0	0
12-01-2023	Toliya	14	03	03	0	01	0	0	0
13-01-2023	Toliya	14	03	03	0	01	0	0	0
16-01-2023	Toliya	14	03	03	0	01	0	0	0
17-01-2023	Toliya	14	09	03	09	01	0	0	0
18-01-2023	Toliya	18	029	03	04	01	02	0	0
19-01-2023	Toliya	18	02	03	0	01	0	0	0
20-01-2023	Toliya	18	03	03	0	01	0	0	0
21-01-2023	Toliya	18	03	03	0	01	0	0	0
23-01-2023	Toliya	17	03	02	03	01	0	0	0
24-01-2023	Toliya	18	02	03	0	01	0	0	0
25-01-2023	Toliya	17	02	03	0	01	0	0	0
26-01-2023	Toliya	15	03	03	0	01	0	0	0
27-01-2023	Toliya	17	03	03	0	01	0	0	0

Total Labour Full Day 340 Total Carpenter Full Day 21.5 Total Labour O.T HRS 12.375 Total Carpenter O.T HRS 0.25 Total Mason Full Day 67 Total Helper Full Day 0 Total Mason O.T HRS 3.75 Total Helper O.T HRS 0