Date	Receiver Name	Item	Qty
11-01-2023	VALIANT TO OFFICE	MS PLATE 600 X 900	150
11-01-2023	Valiant to office	MS PIPE WESTEGE	0
10-01-2023	valiant to office	Sikanja	100
10-01-2023	valiant to office	Khapeda	25
09-01-2023	valiant to office	cap look	150
09-01-2023	valiant to office	cap look	150
07-01-2023	VALIANT TO OFFICE	chop saw machine	1
07-01-2023	Valiant to office	BRASSING	23
07-01-2023	Valiant to office	CHANNEL DIFFERENT SIZE	6
07-01-2023	Valiant To Office	X FARME	2
07-01-2023	Valiant to office	CHAVI FULL LENGTH	42
07-01-2023	VALIANT TO OFFICE	MS Plate 230x900	2
06-01-2023	KLJ	MS Pipe 1 mtr	20
06-01-2023	KLJ	Bracing 1200 mm	30
06-01-2023	KLJ	Cup Lock 3 mtr	40
05-01-2023	valiant to office	cuplock pipe 3mtr	100
05-01-2023	VALIANT TO OFFICE	ACRO SPAN	6

Total Qty 847