Date	Contractor Name	Labour		Mason		Carpenter		Helper	
		Full Day	O.T HRS	Full Day	O.T HRS	Full Day	O.T HRS	Full Day	O.T HRS
31-12-2022	Toliya	12	03	2.5	02	01	0	0	0
30-12-2022	Toliya	13	03	03	0	0	0	0	0
29-12-2022	Toliya	13	15	03	03	01	0	0	0
28-12-2022	Toliya	13	20	03	10	01	01	0	0
27-12-2022	Toliya	13	16	03	03	01	02	0	0
26-12-2022	Toliya	13	05	03	01	01	01	0	0
25-12-2022	Toliya	02	0	01	0	0	0	0	0
24-12-2022	Toliya	13	02	02	0	01	0	0	0
23-12-2022	Toliya	13	42	02	08	01	04	0	0
22-12-2022	Toliya	13	12	02	0	01	0	0	0
21-12-2022	Toliya	10	22	02	08	01	05	0	0
20-12-2022	Toliya	08	03	01	0	01	0	0	0
19-12-2022	Toliya	09	08	01	02	01	02	0	0
18-12-2022	Toliya	5.5	16	02	16	01	08	0	0
17-12-2022	Toliya	09	02	02	02	01	0	0	0
16-12-2022	Toliya	09	02	02	06	01	0	0	0
15-12-2022	Toliya	07	32	02	28	01	08	0	0
14-12-2022	Toliya	09	0	02	0	01	03	0	0
13-12-2022	Toliya	09	0	02	0	01	03	0	0
12-12-2022	Toliya	09	0	02	0	01	03	0	0
11-12-2022	Toliya	0.5	0	01	0	0.5	0	0	0
10-12-2022	Toliya	09	08	02	0	01	03	0	0
09-12-2022	Toliya	11	0	02	01	01	03	0	0
08-12-2022	Toliya	10	0	2	0	01	03	0	0
07-12-2022	Toliya	09	0	02	0	01	03	0	0
06-12-2022	Toliya	09	0	02	01	01	03	0	0
05-12-2022	Toliya	09	0	02	0	01	03	0	0
04-12-2022	Toliya	02	0	.5	0	.5	0	0	0
03-12-2022	Toliya	06	0	01	0	01	0	0	0
02-12-2022	Toliya	06	06	01	05	01	05	0	0