Date	Contractor Name	Labour		Mason		Carpenter		Helper	
		Full Day	O.T HRS	Full Day	O.T HRS	Full Day	O.T HRS	Full Day	O.T HRS
01-04-2023	HIRALAL	5	10	1	3	-	0	-	0
04-04-2023	HIRALAL	5	20	1	4	-	0	-	0
05-04-2023	HIRALAL	5	0	1	0	0	0	0	0
06-04-2023	HIRALAL	5	0	1	0	0	0	0	0
07-04-2023	HIRALAL	5	20	1	4	0	0	0	0
08-04-2023	HIRALAL	5	12	1	0	0	0	0	0
09-04-2023	HIRALAL	5	0	1	0	0	0	0	0
10-04-2023	HIRALAL	2	0	1	0	0	0	0	0
11-04-2023	HIRALAL	3	24	1	8	0	0	0	0
12-04-2023	HIRALAL	3	3	1	1	0	0	0	0
13-04-2023	HIRALAL	3	0	1	0	0	0	0	0
14-04-2023	HIRALAL	1	1	1	1	0	0	0	0
15-04-2023	HIRALAL	3	0	0	0	0	0	0	0
17-04-2023	HIRALAL	0	0	1	0	0	0	0	0
19-04-2023	HIRALAL	3	0	0	0	0	0	0	0

Total Labour Full Day 53 Total Carpenter Full Day 0

Total Labour O.T HRS 11.25 Total Carpenter O.T HRS 0 Total Mason Full Day 13 Total Helper Full Day 0

Total Mason O.T HRS 2.625 Total Helper O.T HRS 0