Date	Contractor Name	Labour		Mason		Carpenter		Helper	
		Full Day	O.T HRS	Full Day	O.T HRS	Full Day	O.T HRS	Full Day	O.T HRS
01-04-2023	TINA BHAI	1	0	-	0	-	0	-	0
03-04-2023	TINA BHAI	5	-	-	-	-	-	-	-
04-04-2023	TINA BHAI	5	0	-	0	-	0	-	0
05-04-2023	TINA BHAI	4	0	0	0	0	0	0	0
06-04-2023	TINA BHAI	4	0	0	0	0	0	0	0
07-04-2023	TINA BHAI	3	0	0	0	0	0	0	0
08-04-2023	TINA BHAI	3	0	0	0	0	0	0	0
10-04-2023	TINA BHAI	3	0	0	0	0	0	0	0
11-04-2023	TINA BHAI	4	0	1	0	0	0	0	0
12-04-2023	TINA BHAI	3	0	0	0	0	0	0	0
13-04-2023	TINA BHAI	3	0	0	0	0	0	0	0
14-04-2023	TINA BHAI	1	0	0	0	0	0	0	0
18-04-2023	TINA BHAI	2	0	0	0	0	0	0	0
19-04-2023	TINA BHAI	6	0	2	0	0	0	0	0
21-04-2023	TINA BHAI	3	0	0	0	0	0	0	0
22-04-2023	TINA BHAI	3	0	0	0	0	0	0	0
24-04-2023	TINA BHAI	3	0	0	0	0	0	0	0

Total Labour Full Day 56 Total Carpenter Full Day 0 Total Labour O.T HRS 0 Total Carpenter O.T HRS 0 Total Mason Full Day 3 Total Helper Full Day 0 Total Mason O.T HRS 0 Total Helper O.T HRS