| Date | Contractor Name | Labour | | Mason | | Carpenter | | Helper | |
|------------|--------------------|-------------|------------|-------------|------------|-----------|------------|-------------|------------|
| | | Full Day | O.T HRS | Full Day | O.T HRS | Full Day | O.T HRS | Full Day | O.T HRS |
| 11-04-2023 | Toliya | 2 | 13 | 1 | 5 | 0 | 0 | 0 | 0 |
| 13-04-2023 | Toliya | 2 | 6 | 1 | 2 | 0 | 0 | 0 | 0 |
| 14-04-2023 | Toliya | 2 | 6 | 1 | 1 | 0 | 0 | 0 | 0 |
| 15-04-2023 | Toliya | 2 | 11 | 1 | 6 | 0 | 0 | 0 | 0 |
| 16-04-2023 | Toliya | 1.5 | 4 | 1 | 2 | 0 | 0 | 0 | 0 |
| 17-04-2023 | Toliya | 2 | 10 | 1 | 4 | 0 | 0 | 0 | 0 |
| 18-04-2023 | Toliya | 2 | 9 | 1 | 3 | 0 | 0 | 0 | 0 |
| 19-04-2023 | Toliya | 2 | 11 | 1 | 6 | 0 | 0 | 0 | 0 |
| 20-04-2023 | Toliya | 2 | 8 | 1 | 3 | 0 | 0 | 0 | 0 |
| 21-04-2023 | Toliya | 2 | 6 | 1 | 1 | 0 | 0 | 0 | 0 |

Total Labour Full Day 19.5 Total Carpenter Full Day 0 Total Labour O.T HRS 10.5 Total Carpenter O.T HRS 0 Total Mason Full Day 10 Total Helper Full Day 0 Total Mason O.T HRS 4.125 Total Helper O.T HRS