Date	Contractor Name	Labour		Mason		Carpenter		Helper	
		Full Day	O.T HRS	Full Day	O.T HRS	Full Day	O.T HRS	Full Day	O.T HRS
15-11-2022	Toliya	014	02	03	03	01	0	0	0
16-11-2022	Toliya	016	14	03	06	01	0	0	0
17-11-2022	Toliya	017	045	03	011	01	03	0	0
18-11-2022	Toliya	019	015	03	012	01	0	0	0
19-11-2022	Toliya	18.	050	03	010	01	04	0	0
20-11-2022	Toliya	1.5	0	0	0	0.5	0	0	0
02-12-2022	Toliya	06	06	01	05	01	05	0	0
03-12-2022	Toliya	06	0	01	0	01	0	0	0
04-12-2022	Toliya	02	0	.5	0	.5	0	0	0
05-12-2022	Toliya	09	0	02	0	01	03	0	0
06-12-2022	Toliya	09	0	02	01	01	03	0	0
07-12-2022	Toliya	09	0	02	0	01	03	0	0
08-12-2022	Toliya	10	0	2	0	01	03	0	0
09-12-2022	Toliya	11	0	02	01	01	03	0	0
10-12-2022	Toliya	09	08	02	0	01	03	0	0
11-12-2022	Toliya	0.5	0	01	0	0.5	0	0	0
12-12-2022	Toliya	09	0	02	0	01	03	0	0
13-12-2022	Toliya	09	0	02	0	01	03	0	0
14-12-2022	Toliya	09	0	02	0	01	03	0	0
15-12-2022	Toliya	07	32	02	28	01	08	0	0
16-12-2022	Toliya	09	02	02	06	01	0	0	0
17-12-2022	Toliya	09	02	02	02	01	0	0	0
18-12-2022	Toliya	5.5	16	02	16	01	08	0	0
19-12-2022	Toliya	09	08	01	02	01	02	0	0
20-12-2022	Toliya	08	03	01	0	01	0	0	0
21-12-2022	Toliya	10	22	02	08	01	05	0	0
22-12-2022	Toliya	13	12	02	0	01	0	0	0
23-12-2022	Toliya	13	42	02	08	01	04	0	0
24-12-2022	Toliya	13	02	02	0	01	0	0	0
25-12-2022	Toliya	02	0	01	0	0	0	0	0
26-12-2022	Toliya	13	05	03	01	01	01	0	0
27-12-2022	Toliya	13	16	03	03	01	02	0	0
28-12-2022	Toliya	13	20	03	10	01	01	0	0
29-12-2022	Toliya	13	15	03	03	01	0	0	0
30-12-2022	Toliya	13	03	03	0	0	0	0	0

Date	Contractor Name	Labour		Mason		Carpenter		Helper	
31-12-2022	Toliya	12	03	2.5	02	01	0	0	0
02-01-2023	Toliya	13	03	03	0	01	0	0	0
03-01-2023	Toliya	12	03	03	06	01	0	0	0
04-01-2023	Toliya	11	03	02	0	0	0	0	0
05-01-2023	Toliya	14	02	03	0	01	0	0	0
06-01-2023	Toliya	14	03	03	0	01	0	0	0
07-01-2023	Toliya	14	02	03	0	01	0	0	0
08-01-2023	Toliya	08	08	03	06	0.5	0	0	0
09-01-2023	Toliya	14	02	03	02	01	0	0	0
10-01-2023	Toliya	14	03	03	0	01	0	0	0
11-01-2023	Toliya	14	02	03	0	01	0	0	0
12-01-2023	Toliya	14	03	03	0	01	0	0	0
13-01-2023	Toliya	14	03	03	0	01	0	0	0
16-01-2023	Toliya	14	03	03	0	01	0	0	0
17-01-2023	Toliya	14	09	03	09	01	0	0	0
18-01-2023	Toliya	18	029	03	04	01	02	0	0
19-01-2023	Toliya	18	02	03	0	01	0	0	0
20-01-2023	Toliya	18	03	03	0	01	0	0	0
21-01-2023	Toliya	18	03	03	0	01	0	0	0
23-01-2023	Toliya	17	03	02	03	01	0	0	0
24-01-2023	Toliya	18	02	03	0	01	0	0	0
25-01-2023	Toliya	17	02	03	0	01	0	0	0
26-01-2023	Toliya	15	03	03	0	01	0	0	0
27-01-2023	Toliya	17	03	03	0	01	0	0	0
28-01-2023	Toliya	18	12	03	01	01	01	0	0
29-01-2023	Toliya	11.	0	2	0	1	0	0	0
30-01-2023	Toliya	14	03	03	0	0	0	0	0
31-01-2023	Toliya	16	03	03	02	01	0	0	0
01-02-2023	Toliya	18	05	03	0	01	0	0	0
02-02-2023	Toliya	16	04	03	01	01	0	0	0
03-02-2023	Toliya	14	03	03	0	0	0	0	0
04-02-2023	Toliya	14	04	03	05	0	0	0	0
05-02-2023	Toliya	06	0	0	0	0	0	0	0
06-02-2023	Toliya	14	03	03	0	0	0	0	0
07-02-2023	Toliya	15	55	03	11	0	0	0	0
08-02-2023	Toliya	15	23	03	06	01	02	0	0
09-02-2023	Toliya	15	52	03	06	01	01	0	0
10-02-2023	Toliya	17	04	03	0	01	0	0	0

Date	Contractor Name	Labour		Mason		Carpenter		Helper	
11-02-2023	Toliya	17	02	03	0	01	0	0	0
13-02-2023	Toliya	16	03	03	04	01	0	0	0
14-02-2023	Toliya	16	06	03	0	01	01	0	0
15-02-2023	Toliya	17	33	03	08	01	0	0	0
16-02-2023	Toliya	16	03	03	0	01	0	0	0
17-02-2023	Toliya	15	10	03	07	01	0	0	0
18-02-2023	Toliya	16	33	03	08	01	03	0	0
19-02-2023	Toliya	2.5	0	01	0	0	0	0	0
20-02-2023	Toliya	15	09	02	30	01	0	0	0
21-02-2023	Toliya	14	12	03	24	01	05	0	0
22-02-2023	Toliya	15	63	03	21	01	05	0	0
23-02-2023	Toliya	17	35	03	08	01	14	0	0
24-02-2023	Toliya	13	29	03	09	01	03	0	0
25-02-2023	Toliya	14	92	02	131	01	04	0	0
26-02-2023	Toliya	05	19	01	04	0.5	03	0	0
27-02-2023	Toliya	11	34	03	24	01	0	0	0
28-02-2023	Toliya	11	56	02	11	01	05	0	0
01-03-2023	Toliya	12	68	02	24	01	08	0	0
02-03-2023	Toliya	11	196	02	84	01	22	0	0
03-03-2023	Toliya	11	23	02	08	01	0	0	0
04-03-2023	Toliya	11	152	02	64	01	0	0	0
05-03-2023	Toliya	13	70	03	36	01	01	0	0
06-03-2023	Toliya	13	63	03	36	01	0	0	0
09-03-2023	Toliya	13	30	01	06	01	06	0	0
10-03-2023	Toliya	13	46	03	04	01	04	0	0
11-03-2023	Toliya	14	35	03	03	01	03	0	0
12-03-2023	Toliya	05	02	1.5	0	0.5	0	0	0
13-03-2023	Toliya	14	55	03	24	01	04	0	0
14-03-2023	Toliya	12.	52	04	12	01	04	0	0
15-03-2023	Toliya	13	65	04	30	0	0	0	0
16-03-2023	Toliya	15	50	04	08	01	03	0	0
17-03-2023	Toliya	14	51	04	15	0	0	0	0
18-03-2023	Toliya	11.	12	04	06	0	0	0	0
19-03-2023	Toliya	06	06	1.5	0	0.5	03	0	0
20-03-2023	Toliya	12	31	04	09	01	08	0	0
21-03-2023	Toliya	12	31	04	09	01	0	0	0
22-03-2023	Toliya	12	35	04	09	01	03	0	0
23-03-2023	Toliya	13	61	04	16	01	08	0	0

Date	Contractor Name	Labour		Mason		Carpenter		Helper	
24-03-2023	Toliya	12	16	04	14	0	0	0	0
25-03-2023	Toliya	11	29	04	09	01	03	0	0
26-03-2023	Toliya	03	0	0	0	0	0	0	0
27-03-2023	Toliya	10	11	04	03	01	01	0	0
28-03-2023	Toliya	11	27	4	6	1	2	-	-
29-03-2023	Toliya	10.	82	4	27	-	0	-	0
30-03-2023	Toliya	10	38	4	9	1	5	-	
31-03-2023	Toliya	9	25	4	11	1	3	-	0

Total Labour Full Day 1459 Total Carpenter Full Day 99.5

Total Labour O.T HRS 301.75 Total Carpenter O.T HRS 26.25 Total Mason Full Day 313 Total Helper Full Day 0

Total Mason O.T HRS 121.375 Total Helper O.T HRS 0