Date	Contractor Name	Labour		Mason		Carpenter		Helper	
		Full Day	O.T HRS	Full Day	O.T HRS	Full Day	O.T HRS	Full Day	O.T HRS
01-02-2023	Kiran Driver	02	0	0	0	0	0	2	0
02-02-2023	Kiran Driver	05	0	0	0	0	0	02	0
03-02-2023	Kiran Driver	05	0	0	0	0	0	02	0
04-02-2023	Kiran Driver	05	0	0	0	0	0	02	0
06-02-2023	Kiran Driver	05	0	0	0	0	0	02	0
07-02-2023	Kiran Driver	04	08	0	0	0	0	02	08
08-02-2023	Kiran Driver	05	04	0	0	0	0	02	04
09-02-2023	Kiran Driver	05	0	0	0	0	0	1.5	0
10-02-2023	Kiran Driver	08	0	0	0	0	0	02	0
11-02-2023	Kiran Driver	08	0	0	0	0	0	02	0
13-02-2023	Kiran Driver	06	0	0	0	0	0	02	0
14-02-2023	Kiran Driver	05	0	0	0	0	0	0	0
14-02-2023	Kiran Driver	07	0	0	0	0	0	02	0
15-02-2023	Kiran Driver	08	05	0	0	0	0	02	04
16-02-2023	Kiran Driver	06	0	00	0	0	0	02	0
17-02-2023	Kiran Driver	08	0	0	0	0	0	01	0
18-02-2023	Kiran Driver	08	02	0	0	0	0	01	02
20-02-2023	Kiran Driver	06	0	0	0	0	0	02	0
21-02-2023	Kiran Driver	05	0	0	0	0	0	01	0
22-02-2023	Kiran Driver	06	10	0	0	0	0	02	10
23-02-2023	Kiran Driver	06	06	0	0	0	0	0	0
24-02-2023	Kiran Driver	05	0	0	0	0	0	02	0
25-02-2023	Kiran Driver	05	09	0	0	0	0	1.5	03
26-02-2023	Kiran Driver	01	02	0	0	0	0	0.5	06

Total Labour Full Day 134 Total Carpenter Full Day Total Labour O.T HRS 5.75 Total Carpenter O.T HRS 0 Total Mason Full Day 0 Total Helper Full Day 38.5

Total Mason O.T HRS 0 Total Helper O.T HRS 4.625