Date	Contractor Name	Labour		Mason		Carpenter		Helper	
		Full Day	O.T HRS	Full Day	O.T HRS	Full Day	O.T HRS	Full Day	O.T HRS
00-00-0000	test	150	7	0	40	0	180	120	0
07-02-2023	jay	12	23	21	23	21	23	14	22
22-02-2023	harsh	12	1	0	0	0	0	0	0
23-02-2023	us	0	0	0	0	0	0	0	0
28-02-2023	kaka	111	21	54	3	3	0	2	5
02-03-2023	null	61	74	63	49	66	28	55	269
02-03-2023	null	0	0	0	0	0	0	0	0
13-03-2023	gujrat	5	565	58	98	80	68	58	35
13-03-2023	hhhhh	656	986	857	686	575	575	555	685
	Total	1007	209.625	1053	112.375	745	109.25	804	127