Date	Contractor Name	Labour		Mason		Carpenter		Helper	
		Full Day	O.T HRS	Full Day	O.T HRS	Full Day	O.T HRS	Full Day	O.T HRS
13-12-2022	null	0	0	0	0	24	245	19	76
10-12-2022	sanjet paswan	0	0	0	0	06	0	03	0
09-12-2022	null	0	0	0	0	08	0	07	0
09-12-2022	sanjet paswan	0	0	0	0	09	0	03	0
08-12-2022	null	0	0	0	0	026	018	019	113
08-12-2022	null	0	0	0	0	07	0	07	0
08-12-2022	sanjet paswan	0	0	0	0	05	0	03	0
07-12-2022	null	0	0	0	0	07	0	07	0
07-12-2022	sanjet paswan	0	0	0	0	5	0	3	0
06-12-2022	abutalib	0	0	0	0	29	110	19	90
06-12-2022	null	0	0	0	0	8	16	6	12
06-12-2022	abutalib	0	0	0	0	29	110	19	90
06-12-2022	sanjet paswan	0	0	0	0	05	10	04	08
05-12-2022	abutalib	0	0	0	0	24	102	19	93
05-12-2022	sanjet paswan	0	0	0	0	5	10	02	04
05-12-2022	null	0	0	0	0	8	16	7	14
05-12-2022	abutalib	0	0	0	0	24	102	19	93
03-12-2022	abutalib	0	0	0	0	26	47	19	40
03-12-2022	null	0	0	0	0	08	016	07	014
03-12-2022	Arif	0	0	0	0	14+	04+	04+	08+
03-12-2022	sanjet paswan	0	0	0	0	06	06	03	06
02-12-2022	Arif	0	0	0	0	12	48	3	12
02-12-2022	null	0	0	0	0	07	0	07	0
02-12-2022	sanjet paswan	0	0	0	0	05	010	03	06
02-12-2022	abutalib	0	0	0	0	26	47	19	36
01-12-2022	sanjet paswan	0	0	0	0	06	04	03	09
01-12-2022	abutalib	0	0	0	0	25	78	19	40
01-12-2022	null	0	0	0	0	06	0	08	0
01-12-2022	Arif	0	0	0	0	12	27+	04	03+

Date	Contractor Name	Labour		Mason		Carpenter		Helper	
00.11.0000		0.6	0	0				00	0
29-11-2022	Santosh	06	0	0	0	0	0	02	0
29-11-2022	Santosh	04	0	0	0	0	0	012	0
29-11-2022	Chotelal	0	0	0	0	02	0	03	0
29-11-2022	Arif	14	0	0	0	14	0	4	0
29-11-2022	Chotelal	0	0	0	0	02	0	03	0
29-11-2022	Chotelal	0	0	0	0	26	0	18	0
29-11-2022	abutalib	0	0	0	0	26	0	18	0
29-11-2022	abutalib	0	0	0	0	026	0	018	0
29-11-2022	abutalib	06	0	0	0	0	0	0	0
29-11-2022	suka	06	0	0	0	0	0	0	0
29-11-2022	basant sharma	0	0	0	0	01	0	0	0
29-11-2022	Arif	14	0	0	0	14	0	4	0