| Date | Contractor Name | Labour | | Mason | | Carpenter | | Helper | |
|------------|--------------------|-------------|------------|-------------|------------|-----------|------------|-------------|------------|
| | | Full Day | O.T HRS | Full Day | O.T HRS | Full Day | O.T HRS | Full Day | O.T HRS |
| 29-12-2022 | Arif | 0 | 0 | 0 | 0 | 01 | 0 | 01 | 0 |
| 28-12-2022 | Arif | 0 | 0 | 0 | 0 | 01 | 02 | 01 | 02 |
| 26-12-2022 | Arif | 0 | 0 | 0 | 0 | 02 | 0 | 01 | 0 |
| 24-12-2022 | Arif | 0 | 0 | 0 | 0 | 03 | 32 | 01 | 16 |
| 23-12-2022 | Arif | 0 | 0 | 0 | 0 | 02 | 32 | 01 | 16 |
| 22-12-2022 | Arif | 0 | 0 | 0 | 0 | 02 | 08 | 01 | 04 |
| 20-12-2022 | Arif | 0 | 0 | 0 | 0 | 02 | 0 | 02 | 0 |
| 19-12-2022 | Arif | 0 | 0 | 0 | 0 | 03 | 0 | 02 | 0 |
| 17-12-2022 | Arif | 0 | 0 | 0 | 0 | 04 | 0 | 02 | 0 |
| 15-12-2022 | Arif | 0 | 0 | 0 | 0 | 03 | 12 | 01 | 06 |
| 14-12-2022 | Arif | 0 | 0 | 0 | 0 | 02 | 0 | 02 | 0 |
| 13-12-2022 | Arif | 0 | 0 | 0 | 0 | 01 | 0 | 01 | 0 |
| 12-12-2022 | Arif | 0 | 0 | 0 | 0 | 02 | 02 | 0 | 0 |
| 10-12-2022 | Arif | 0 | 0 | 0 | 0 | 05 | 0 | 02 | 0 |
| 09-12-2022 | Arif | 0 | 0 | 0 | 0 | 04 | 0 | 01 | 0 |
| 08-12-2022 | Arif | 0 | 0 | 0 | 0 | 0.5 | 0 | 02 | 0 |
| 06-12-2022 | Arif | 0 | 0 | 0 | 0 | 05 | 015 | 02 | 06 |
| 05-12-2022 | Arif | 0 | 0 | 0 | 0 | 05 | 0 | 02 | 02 |
| 03-12-2022 | Arif | 0 | 0 | 0 | 0 | 05 | 0 | 02 | 0 |
| 02-12-2022 | Arif | 0 | 0 | 0 | 0 | 05 | 07 | 02 | 02 |