Date	Contractor Name	Labour		Mason		Carpenter		Helper	
		Full Day	O.T HRS	Full Day	O.T HRS	Full Day	O.T HRS	Full Day	O.T HRS
01-04-2023	Mukeshkumar	6	8	3	4	0	0	0	0
02-04-2023	Mukeshkumar	1.5	0	1.5	0	0	0	0	0
03-04-2023	Mukeshkumar	6	48	0	0	0	0	0	0
04-04-2023	Mukeshkumar	4	48	1	12	0	0	0	0
05-04-2023	Mukeshkumar	4	12	0	0	0	0	0	0
06-04-2023	Mukeshkumar	7	18	0	0	0	0	0	0
07-04-2023	Mukeshkumar	7	21	0	0	0	0	0	0
08-04-2023	Mukeshkumar	6	18	0	0	0	0	0	0
09-04-2023	Mukeshkumar	2.5	0	0.5	0	0	0	0	0
10-04-2023	Mukeshkumar	6	48	1	8	0	0	0	0
11-04-2023	Mukeshkumar	4	20	1	5	0	0	0	0
12-04-2023	Mukeshkumar	6	18	1	3	0	0	0	0
13-04-2023	Mukeshkumar	5	40	1	8	0	0	0	0
14-04-2023	Mukeshkumar	7	15	1	3	0	0	0	0
15-04-2023	Mukeshkumar	5	15	1	3	0	0	0	0
16-04-2023	Mukeshkumar	0.5	2	0.5	2	0	0	0	0
17-04-2023	Mukeshkumar	5	15	0	0	0	0	0	0
18-04-2023	Mukeshkumar	5	26	1	6	0	0	0	0
19-04-2023	Mukeshkumar	2	10	1	5	0	0	0	0
20-04-2023	Mukeshkumar	3	6	1	3	0	0	0	0
21-04-2023	Mukeshkumar	2	2	1	1	0	0	0	0
22-04-2023	Mukeshkumar	2	40	1	0	0	0	0	0
23-04-2023	Mukeshkumar	1.5	0	0.5	0	0	0	0	0
24-04-2023	Mukeshkumar	4	14	0	0	0	0	0	0
25-04-2023	Mukeshkumar	9	27	0	0	0	0	0	0
26-04-2023	Mukeshkumar	3	12	1	4	0	0	0	0

Total Labour Full Day 114 Total Carpenter Full Day 0 Total Labour O.T HRS 60.375 Total Carpenter O.T HRS 0 Total Mason Full Day 19 Total Helper Full Day 0 Total Mason O.T HRS 8.375 Total Helper O.T HRS