Date	Contractor Name	Labour		Mason		Carpenter		Helper	
		Full Day	O.T HRS	Full Day	O.T HRS	Full Day	O.T HRS	Full Day	O.T HRS
29-12-2022	Arif	0	0	0	0	01	0	01	0
28-12-2022	Arif	0	0	0	0	01	02	01	02
26-12-2022	Arif	0	0	0	0	02	0	01	0
24-12-2022	Arif	0	0	0	0	03	32	01	16
23-12-2022	Arif	0	0	0	0	02	32	01	16
22-12-2022	Arif	0	0	0	0	02	08	01	04
20-12-2022	Arif	0	0	0	0	02	0	02	0
19-12-2022	Arif	0	0	0	0	03	0	02	0
17-12-2022	Arif	0	0	0	0	04	0	02	0
15-12-2022	Arif	0	0	0	0	03	12	01	06
14-12-2022	Arif	0	0	0	0	02	0	02	0
13-12-2022	Arif	0	0	0	0	01	0	01	0
12-12-2022	Arif	0	0	0	0	02	02	0	0
10-12-2022	Arif	0	0	0	0	05	0	02	0
09-12-2022	Arif	0	0	0	0	04	0	01	0
08-12-2022	Arif	0	0	0	0	0.5	0	02	0
06-12-2022	Arif	0	0	0	0	05	015	02	06
05-12-2022	Arif	0	0	0	0	05	0	02	02
03-12-2022	Arif	0	0	0	0	05	0	02	0
02-12-2022	Arif	0	0	0	0	05	07	02	02
19-11-2022	Arif	0	0	0	0	05	16	02	06
18-11-2022	Arif	0	0	0	0	05	060	02	024
17-11-2022	Arif	0	0	0	0	05	014	02	05
16-11-2022	Arif	0	0	0	0	05	040	02	016
15-11-2022	Arif	0	0	0	0	04	044	01	011