Date	Contractor Name	Labour		Mason		Carpenter		Helper	
		Full Day	O.T HRS	Full Day	O.T HRS	Full Day	O.T HRS	Full Day	O.T HRS
01-12-2022	Dholiya	03	0	0	0	0	0	0	0
02-12-2022	Dholiya	4.5	0	01	0	0	0	0	0
03-12-2022	Dholiya	03	0	0	0	0	0	0	0
04-12-2022	Dholiya	1.5	0	0	0	0	0	0	0
05-12-2022	Dholiya	03	0	0	0	0	0	0	0
06-12-2022	Dholiya	03	0	0	0	0	0	0	0
07-12-2022	Dholiya	03	0	0	0	0	0	0	0
08-12-2022	Dholiya	03	0	0	0	0	0	0	0
09-12-2022	Dholiya	03	0	0	0	0	0	0	0
10-12-2022	Dholiya	03	0	0	0	0	0	0	0
12-12-2022	Dholiya	02	0	0	0	0	0	0	0
13-12-2022	Dholiya	03	0	0	0	0	0	0	0
14-12-2022	Dholiya	04	0	01	0	0	0	0	0
15-12-2022	Dholiya	05	0	01	0	0	0	0	0
04-04-2023	Dholiya	4	0	0	0	0	0	0	0
05-04-2023	Dholiya	4	0	0	0	0	0	0	0
06-04-2023	Dholiya	4	0	0	0	0	0	0	0
07-04-2023	Dholiya	4	0	0	0	0	0	0	0
08-04-2023	Dholiya	4	0	0	0	0	0	0	0
11-04-2023	Dholiya	4	0	0	0	0	0	0	0
12-04-2023	Dholiya	4	0	0	0	0	0	0	0
13-04-2023	Dholiya	2	0	0	0	0	0	0	0
14-04-2023	Dholiya	4	0	0	0	0	0	0	0
15-04-2023	Dholiya	4	0	0	0	0	0	0	0
27-04-2023	Dholiya	2	0	1	1	0	0	0	0
28-04-2023	Dholiya	2	0	1	0	0	0	0	0
29-04-2023	Dholiya	2	0	1	0	0	0	0	0
30-04-2023	Dholiya	1	0	0.5	0	0	0	0	0

Total Labour Full Day 89 Total Carpenter Full Day 0 Total Labour O.T HRS 0 Total Carpenter O.T HRS 0 Total Mason Full Day 6.5 Total Helper Full Day 0

Total Mason O.T HRS 0.125 Total Helper O.T HRS 0