Date	Contractor Name	Labour		Mason		Carpenter		Helper	
		Full Day	O.T HRS	Full Day	O.T HRS	Full Day	O.T HRS	Full Day	O.T HRS
11-04-2023	Toliya	2	13	1	5	0	0	0	0
12-04-2023	Toliya	2	0	1	0	0	0	0	0
13-04-2023	Toliya	2	6	1	2	0	0	0	0
14-04-2023	Toliya	2	6	1	1	0	0	0	0
15-04-2023	Toliya	2	11	1	6	0	0	0	0
16-04-2023	Toliya	1.5	4	1	2	0	0	0	0
17-04-2023	Toliya	2	10	1	4	0	0	0	0
18-04-2023	Toliya	2	9	1	3	0	0	0	0
19-04-2023	Toliya	2	11	1	6	0	0	0	0
20-04-2023	Toliya	2	8	1	3	0	0	0	0
21-04-2023	Toliya	2	6	1	1	0	0	0	0

Total Labour Full Day 21.5 Total Carpenter Full Day 0 Total Labour O.T HRS 10.5 Total Carpenter O.T HRS 0 Total Mason Full Day 11 Total Helper Full Day 0 Total Mason O.T HRS 4.125 Total Helper O.T HRS