Date	Contractor Name	Labour		Mason		Carpenter		Helper	
		Full Day	O.T HRS	Full Day	O.T HRS	Full Day	O.T HRS	Full Day	O.T HRS
01-04-2023	Ashish Patel	5	0	0	0	0	0	0	0
03-04-2023	Ashish Patel	8	0	0	0	0	0	0	0
04-04-2023	Ashish Patel	7	0	0	0	0	0	0	0
05-04-2023	Ashish Patel	8	4	1	0	0	0	0	0
06-04-2023	Ashish Patel	8	0	0	0	0	0	0	0
07-04-2023	Ashish Patel	7	0	0	0	0	0	0	0
08-04-2023	Ashish Patel	8	0	0	0	0	0	0	0
10-04-2023	Ashish Patel	8	0	0	0	0	0	0	0
11-04-2023	Ashish Patel	7	32	0	0	0	0	0	0
12-04-2023	Ashish Patel	8	16	0	0	0	0	0	0
13-04-2023	Ashish Patel	8	0	0	0	0	0	0	0
14-04-2023	Ashish Patel	8	0	0	0	0	0	0	0
15-04-2023	Ashish Patel	8	0	0	0	0	0	0	0
17-04-2023	Ashish Patel	8	0	0	0	0	0	0	0
18-04-2023	Ashish Patel	7	0	0	0	0	0	0	0
19-04-2023	Ashish Patel	8	8	0	0	0	0	0	0
20-04-2023	Ashish Patel	8	0	0	0	0	0	0	0
21-04-2023	Ashish Patel	7	0	0	0	0	0	0	0
22-04-2023	Ashish Patel	6	0	0	0	0	0	0	0
24-04-2023	Ashish Patel	7	0	0	0	0	0	0	0
25-04-2023	Ashish Patel	6	0	0	0	0	0	0	0
26-04-2023	Ashish Patel	8	0	0	0	0	0	0	0
27-04-2023	Ashish Patel	8	0	0	0	0	0	0	0
28-04-2023	Ashish Patel	9	0	0	0	0	0	0	0
29-04-2023	Ashish Patel	9	0	0	0	0	0	0	0

Total Labour Full Day 189 Total Carpenter Full Day 0

Total Labour O.T HRS 7.5 Total Carpenter O.T HRS 0 Total Mason Full Day 1 Total Helper Full Day 0

Total Mason O.T HRS 0 Total Helper O.T HRS